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5.  EVALUATION

DD FORM 2734/5, APR 2005

CLASSIFICATION  (When filled in)

CLASSIFICATION  (When filled in)

1.  CONTRACTOR

a.  NAME

b.  PHASE 

NO

b.  LOCATION (Address and ZIP Code)

2.  CONTRACT

a.  NAME

b.  NUMBER

3.  PROGRAM

a.  NAME

4.  REPORT PERIOD

a.  FROM (YYYYMMDD)

b.  TO  (YYYYMMDD)
c.  TYPE d.  SHARE RATIO

LOCAL REPRODUCTION AUTHORIZED.PREVIOUS EDITION IS OBSOLETE.

The public reporting burden for this collection of information is estimated to average 36.0 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate
(0704-0188). Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 
PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ORGANIZATION.  SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.

c.  EVMS ACCEPTANCE

Discussion should include but is not limited to:

Summary Analysis:
     Summary of Overall Contract Variances
     Differences between EAC's (Blocks 6.a., 6.b., 6.c., or Block 8.15)
     Changes in Undistributed Budget
     Changes in Management Reserve
     Significant timephasing shifts in Baseline (BCWS) (Format 3)
     Significant timephasing shifts or overall changes in Forecasted Staffing (Format 4)
     Discussion of Over Target Baseline and/or Over Target Schedule incorporation

Analysis of Significant Variances (identify and describe each):
     Type and Magnitude of Variance
     Explanation of Significant Reasons
     Effect on Immediate Task
     Effect on Total Contract
     Corrective Actions Taken or Planned


